

Instawards Statement of Work (SOW)
30-Day Scoped Engagement

1. Project & Team Information

Project Name:	Kuyfi
Builder / Team Name:	Alex Benjamín Hernández C.
Primary Contact (Name + Email):	alexbnjmnch@gmail.com
Ambassador Chapter:	Chile
Ambassador Chapter Lead:	Bastian Koh
August 14, 2026	August 14, 2026
Suggested Sprint Start Date:	Start within 3–5 business days of approval

2. Instawards Overview & Intent

2.1 Instawards Purpose (for Builder Context)

Instawards are designed to support short, clearly scoped, execution-focused work that helps a project make tangible progress toward building on Stellar. Instawards are meant to fund specific, achievable outcomes that can be completed and demonstrated within 30 days or less.

This SOW represents a shared commitment between the Builder and the Ambassador Chapter Lead on what will be delivered, why it matters, and how success will be verified.

3. Problem Statement & Objective

Problem Being Addressed	What specific problem, gap, or blocker is this Instaward intended to solve?	Soroban smart contracts are immutable: once deployed, a vulnerable contract cannot be patched, and the flaw lives on-chain forever. Yet every existing Stellar security tool requires the contract's original source code to operate. This locks out independent researchers, third-party integrators, and small teams that interact with contracts they didn't write and can't afford \$15K–\$200K formal audits. Kuyfi's black-box scanner already solves discovery (Phase 1, stable), but its active fuzzing engine — Chaos Monkey — is still at ~80% and not yet a reliable, demoable auditor.
Objective of This Instaward	In one or two sentences, what will be	In 30 days, Kuyfi's Chaos Monkey will be a reliable, type-aware fuzzing engine with an

Instawards Statement of Work (SOW)
30-Day Scoped Engagement

	true at the end of 30 days if this Instaward is successful?	expanded attack-vector catalog that audits any deployed Soroban contract end-to-end — from bytecode to exportable PDF/JSON reports — proven publicly across multiple real Stellar contracts on testnet, with a verifiable on-chain transaction, and released as an open-source public good.
Example prompts for builders: What is currently preventing progress? What is unclear, missing, or unbuilt today? Why is this problem worth solving now?		

4. Scope of Work (30-Day Deliverables)

Important guidance: This scope must be achievable within **30 calendar days**. If the work feels larger, it should be reduced or split into more achievable phases.

4.1 In-Scope Deliverables

Deliverable	Description (What will be built or produced?)	Why this matters
Deliverable 1	Complete the fuzzing engine's support for all Soroban types, including composite/UDT types (structs, unions, enums), and expand the attack-vector catalog with new families: authorization/access-control vectors, fee and basis-point boundary vectors, liquidity-ratio overflow vectors, and call-ordering vectors. Implement execution-trace analysis so severity is derived from the actual DiagnosticEvent array — distinguishing a genuine panic on valid input from a precondition/auth failure or a nested failed cross-contract call.	A broader, type-correct vector catalog plus trace-based classification is what turns Kuyfi from a noisy prototype into a credible auditor with near-zero false positives.
Deliverable 2	A single-command flow that scans a deployed contract, runs the Chaos Monkey, and emits two reports: a PDF for humans and a JSON report with a stable, documented schema so other tools can consume Kuyfi's output. Implement the report-export module and submit at least one real	The machine-readable JSON schema makes Kuyfi integrable by other builders' tooling, and the on-chain transaction proves the engine operates against live contracts.

Instawards Statement of Work (SOW)
30-Day Scoped Engagement

	testnet transaction so the run leaves a verifiable trail on Stellar Expert.	
Deliverable 3	Publish the tool to npm, ship a presentable open-source repository (README, architecture, roadmap, license) with a polished terminal UI, and publish a technical write-up auditing multiple real deployed Soroban contracts on testnet (a liquidity-pool AMM and a passkey-based smart wallet, and additional contracts where available) — documenting the black-box attack-surface reconstruction and the trace-based classification methodology across different contract architectures.	Publishing the engine and a multi-contract methodology as a public good drives adoption across the Stellar ecosystem and demonstrates Kuyfi's technical credibility toward the SCF Build Award.
Out-of-Scope (Explicitly Not Included) List anything that might be assumed but is not included in this Instaward scope.		
Mainnet auditing or production SLA	Mainnet auditing or production SLA; the full SaaS dashboard (kuyfi.io), continuous monitoring, and "Kuyfi Audited" certification; CI/CD pipeline integration; recurring billing (Stripe); support for non-Soroban chains (EVM/Solidity); and all non-technical work - branding, graphic design, legal registration, copyright, domain purchases, and community incentives - none of which is funded by this request.	

4.2 Deliverable-Aligned Budget Request

Requested Budget Amount	Rationale for Budget Request
\$4,900 USD	Labor only - three technical contributors, each mapped to the deliverables. \$2,000 founder development time (Chaos Monkey engine, execution-trace classification, pipeline integration, and the technical write-up); \$1,700 additional backend engineer (new attack-vector families, the PDF/JSON report-export module, and running the multi-contract audits); \$1,200 frontend engineer (resolving a React rendering issue in the terminal UI and polishing the scan→fuzz→report demo flow).

Instawards Statement of Work (SOW)
30-Day Scoped Engagement

5. 30-Day Execution Plan & Timeline

5.1 Weekly Breakdown

Week	Planned Work	Expected Output
Week 1	Chaos Monkey UDT/composite-type support + expanded attack-vector families; execution-trace classifier.	Clean re-run against a real testnet contract with correctly-classified findings across the new vectors.
Week 2	Build the scan→fuzz→report pipeline; implement PDF export and the stable-schema JSON export; frontend resolves the React UI bug.	Working one-command audit producing both report formats.
Week 3	Submit a real testnet transaction (Stellar Expert trail); run audits across multiple contracts; draft the technical write-up; frontend polishes the demo flow.	Verifiable on-chain tx + downloadable reports + audit data for the write-up.
Week 4	npm publish, repo polish, publish the multi-contract technical write-up.	Installable package, presentable repo, and a published multi-contract audit.

6. Evidence of Completion (Required)

Important guidance: Evidence should be clear, verifiable, and easy to review by the Ambassador Chapter Lead **with minimal technical expertise**.

6.1 Planned Evidence to Be Submitted

Deliverable	Evidence Type (link, repo, demo, screenshot, doc, tx hash, etc.)	Description
Deliverable 1	GitHub repo + before/after Chaos Monkey report screenshots.	The fuzzer output showing type-aware, correctly-classified findings on a real contract.
Deliverable 2	Demo video + downloadable PDF/JSON report + Stellar Expert tx hash.	End-to-end audit run producing a verifiable on-chain

Instawards Statement of Work (SOW)
30-Day Scoped Engagement

		transaction and a report file.
Deliverable 3	npm package link + repo link + published article link.	Installable tool, presentable open-source repo, and a public technical audit.

6.2 Evidence Verification Checklist (For Ambassador Use)

For each deliverable, the Ambassador Chapter Lead will assess whether evidence is present and sufficient.

Deliverable	Evidence Present	Evidence Partial	Evidence Missing	Comments
Deliverable 1	☐	☐	☐	
Deliverable 2	☐	☐	☐	
Deliverable 3	☐	☐	☐	

7. Next-Step Alignment

7.1 Anticipated Next Step After Completion

After this Instaward, the most likely next step is:

- ☒ Apply to SCF Build Award
- ☐ Continue development independently
- ☒ Apply for a follow-on Instaward (if eligible)
- ☐ Seek other ecosystem support
- ☐ Other:

8. Instawards Constraints Acknowledgement

By submitting this SOW, the Builder acknowledges:

- ☐ This scope will be completed within **30 days or less**.
- ☐ Instawards support execution, not open-ended exploration.

Instawards Statement of Work (SOW)
30-Day Scoped Engagement

- ☐ A project may receive **no more than two follow-on Instawards**.
- ☐ Each Instaward is capped at **\$5,000**.
- ☐ Total Instawards funding may not exceed **\$15,000**.

9. Submission Confirmation

Once finalized, this Statement of Work will be submitted by the Ambassador Chapter Lead via the Instawards Airtable submission form for review and approval.